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E: Reply to Phase I1 Streamlining Proposal, OU-4. Solar Evaporation Ponds 

Dear Mr. Hartman, 

The Colorado Department of Health, Hazardous Materials and Waste Management 
Division (the Division) acknowledges receipt of DOE’S letter, dated September 17, 
1993, regarding your proposed approach to streamlining Phase I1 investigations and 
remedial decisions relative t o  OU-4. 

The Division and EPA agreed on August 13, 1993 ;o a discussion of the streamlining 
issue. Contrary to your letter, the discussions initiated by DOE to date have been 
cursory and secondary, as was appropriate, to resolving the OU-4 dispute. 
Consequently, we believe your formal proposal to be pre-mature pending substantive 
discussions and inappropriate under the terms of the August 13th agreemen:. 

As you know, the revised milestones for OU-4 were originally due to the Division 
Despite the approval of an extension to September 13th, 

the delivery of revised milestones was further delayed until September 17th for the 
purpose of developing and transmitting your proposal for Phase I1 streamlining. 
Despite cur assurances in the agreement of August 13th, you chose to make Phase I1 
stre.=dir.ing, in essence, a part of the dispute resolution process. Holding at 
ransom the revised milestones has served to further delay discussion of the Phase 
I1 issues. 

. .. . . .=- and EPA on September 7th. 

We reiterate our commitment to discuss, and as appropriate, revise the future 
milestones of OU-4. However, this should be done under joint review not as, a 
unilateral proposal. We do not concur with a number of suggestions contained in 
your letter but prefer open discussions with your Staff so as to create an 
acceptable alternative to the IAG process specific to OU-4. This approach should 
eliminate a lengthy exchange o f  fomal proposals and counter-proposals. 

Despite our preference for open discussion, we are obligated KO respond to your 
reference to “:he new Groundwater OU.“ This topic, contrary to your letzer, has 
not been under consideration by the Rocky Flats Quality Aczion Team (nor any other 
forurn of which we are aware) and is currently not an approved alternative. 
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RE: Reply to Phase I1 Streamlining Proposal, OU-4, Solar Evaporarlon Ponds 

Dear Mr. Ear-Jan, 

Tne Colorado Deparzaenc of tiealch, Eazaraous Matereals and i;as:e ?iar,agem. 
Division (the Division) acknowledges receipc of DOE'S letter, da:ed Sepcember 
1093, regarding your Froposed  approach to szreamlining Phase 11 inves:igacions 
remedial decisions relacive to O U - L .  

The Division and EP.4 agreed on Augusz 1 3 ,  1093 :O a discussion of :he screamlin 
issue. Conrrary to your ie:cer, :he dlscusslons initiaied by DOE to dace nave b 
cursory ana secondary, as uas  approprlace, to resolving the 0U-L aispu 
Consequently, we believe your formal proposal to be pre-mature pending substant 
discussions and inappropriate under che terms of the August 13th agreement. 

As you knov, the revised milestones for OU-& were originally due to the Divis 
and EPA on September 7 ~ h .  Despite the a?proval of an extension eo September 13 
the delivery of revised milestones vas further delayed until Sepcember 17th for 
purpose of developing and transmitring your proposal for Phase I1 screamlini 
DespiKe our assurances Ln :he agreernenc o f  August 13th, you chose to make Phase 
screamlining, in essence,-a part of the dispuie resolurion process. Holding 
ransom the revised milestones has served to further delay discussion of :he Pk, 
I1 issues. 

We reiterate our commitment to discuss, and as appropriate, revise the fu: 
milestones of OU-h. However, this should be done under joint reviev not a. 
unilateral proposal. Ue do noc  concur with a number of suggestions containec 
your letrer but prefer open discussions vith your szaff s o  as to create 
acceptable alternative to the IAC process specific t o  OU-h.  This approach shc 
eliminate a lengthy exchange of formal proposals and counter-proposals. 

Despite our preference for open discussion, ve are obligated to respond to j- 

reference to "the new Groundvater OU." 
not been under consideration by the Rocky Fiats Quality Acrion Team ( n o r  any 0: 
forum of wnich we are aware) and is currently not an approved alcernacive. 

This topic, contrary to your LetEer, 



P l e a s e  i n s t r u c t  your  s t a f f  t o  a r r a n g e  an i n i t i a l  meeting with H a r l e n  Ainscough of 
my staff a t  6 9 2 - 3 3 3 7 .  

S i n c e r e l y ,  

Gary W .  Baughman, C h i e f  
Faci l i t ies  S e c t i o n  
Hazardous Waste C o n t r o l  

cc:  Daniel  S .  Miller,  
J a c k i e  B e r a r d i n i ,  

/- 
Program 

AGO 
CDH - OE 

Martin Hestmark, EPA 
Arturo Duran, EPA 
A. Pauole ,  DOE 
Richard S c h a s s b u r g e r ,  DOE 
F r a z e r  i o c k h a r t ,  DGE 
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